

Modification #1
Contract number 17-600-022 DC12-1
Denton Creek Watershed
Land Stabilization Treatment Area Structure 12-1
Wise County, Texas
October 31, 2017

Pursuant to Part II, General Conditions Article 26.(e)- Weather.

Contract performance time hereby is extended by five (5) calendar days for weather-related delays from September 26 through September 30, 2017, as recorded in the Job Diary by the inspector.

Pursuant to Part II, General Conditions Article 28.(a)- Variations.

Bid item	Description of item	Quantity	Unit of Measure	Unit Price	Total Price
4	ROCK RIPRAP	118 148	Tons	\$89.00	\$10,592.00 \$13,172.00

Bid Quantity for riprap is changed from 118 to 148 tons.

Contract Site Total: \$44,002.00 New Total – \$46,672.00
Contract Price Change: Increased \$2,670.00
Performance Time Change: Increased 5 days
Final Ending Date: 10 October 2017


CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors. The Contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

OWNER

Wise County Commissioner's Court


By 
Judge J.D. Clark, Contracting Officer


Attest 

Address:
Wise County Asset Control Office
400 W. Walnut
Decatur, Texas 76234

CONTRACTOR

Beavers Contracting, LLC

By 
Skipper Beavers, Project Manager

Attest 

Address:
P.O. Box 697
Aubrey, Texas 76227

Agent for services of process


Skipper Beavers