

Modification #1, to 17-600-024 DC 14-161  
 Wise County Watershed Land Stabilization Treatment Area 14-161  
 Wise County, Texas

August 15, 2017

**DESCRIPTION OF MODIFICATION**

**Pursuant to Part II, General Conditions Article 3- Changes.** Twenty (20) days additional time added. The contract shall be changed as follows:

Add to bid schedule:

Item Number	Work	Specification No.	Quantity	Unit	Unit Price	Amount
1A	Structural Removal	3	1	Lump Sum	\$4,500.00	\$4,500.00
3A	Construction Surveys	7	1	Lump Sum	\$2,500.00	\$2,500.00
5A	Corrugated Metal Pipe	51	92	Linear Foot	\$275.00	\$25,300.00
6A	Contractor Quality Control	94	1	Lump Sum	\$3,000.00	\$3,000.00
7A	Pipe Installation Site Preparation	420	1	Lump Sum	\$27,000.00	\$27,000.00
9	Sand Filter Diaphragm	24	36	Cubic Yard	\$138.89	\$5,000.04

Delete Sheet 2 and Replace with Sheet 2A.

Add **AMMENDMENT TO SPECIFICATIONS DENTON CREEK WATERSHED LSTA SITE 14-161 EMERGENCY WATERSHED PROGRAM REPAIR SPECIFICATIONS FOR REPLACEMENT OF 92 FT OF PRINCIPAL SPILLWAY** to the construction specifications.

**CONTRACTOR'S RELEASE OF CLAIMS**


In consideration of the modification agreed to herein as complete equitable adjustment for the Contractor. The Contractor hereby releases the Wise County from any and all liability under this contact for further equitable adjustment to such facts or circumstances concerning the additional work added work above including all work, overhead and profit for Land Stabilization Treatment Area 14-161.

Modification #1, to 17-600-024 DC 14-161  
Wise County Watershed Land Stabilization Treatment Area 14-161  
Wise County, Texas



Skipper Beavers  
Beavers Contracting, I.I.C

8-23-17  
Date



Honorable JD Clark  
Contracting Officer for Wise County

8-21-17  
Date