

Modification #2
Contract number 17-600-024 DC14-161
Denton Creek Watershed
Land Stabilization Treatment Area Structure 14-161
Wise County, Texas
October 31, 2017

Description of Modification

Pursuant Article 28 – Quantity Variations, The contract shall be changed as follows:

On site LSTA 14-161, the following quantities in the bid schedule are decreased:

- Bid Item 8 Erosion Mat: Decrease from 500 to 491 Square Yards.

Pursuant Article 26 – Weather, the contract ending date shall be changed as follows:
7 Calendar days added to end date of contract due to weather clause.

Contract Site Total: \$185,350.04 New Total – \$185,242.05
Contract Price Change: Decreased \$108
Performance Time Change: Increased 7 days
Final Ending Date: 26 September 2017

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors. The Contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

OWNER

Wise County Commissioner's Court


By 
Judge J.D. Clark, Contracting Officer

Attest Calleen Selby

Address:
Wise County Asset Control Office
400 W. Walnut
Decatur, Texas 76234

CONTRACTOR


Beavers Contracting, LLC

By 
Skipper Beavers, Project Manager

Attest Justin Hightower

Address:
P.O. Box 697
Aubrey, Texas 76227

Agent for services of process


Skipper Beavers