

Modification #1
 Contract number 17-600-023 DC12-2
 Denton Creek Watershed
 Land Stabilization Treatment Area Structure 12-2
 Wise County, Texas
 October 31, 2017

Pursuant to Part II, General Conditions Article 28.(a)- Variations.

Bid item	Description of item	Quantity	Unit of Measure	Unit Price	Total Price
4	ROCK RIPRAP	485 490	Tons	\$85.00	\$41,225.00 \$41,550.00

Bid Quantity for riprap is changed from 485 to 495 tons.


Contract Site Total: \$78,225.00 New Total - \$78650.00
 Contract Price Change: Increased \$425.00
 Performance Time Change: NA
 Final Ending Date: 20 September 2017


CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors. The Contractor hereby releases the government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

OWNER

Wise County Commissioners' Court


By 
 Judge J.D. Clark, Contracting Officer


Attest 

Address:
 Wise County Asset Control Office
 400 W. Walnut
 Decatur, Texas 76234

CONTRACTOR


Beavers Contracting, LLC

By 
 Skipper Beavers, Project Manager

Attest 

Address:
 P.O. Box 697
 Aubrey, Texas 76227

Agent for services of process


 Skipper Beavers