

Wise County Transportation Plan

Project Schedule and Timeline (DRAFT)

			2016												2017											
			JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Project Milestones	In Progress	Completed																								
Study Formation																										
Technical Steps																										
Create Steering Committee and Set Goals		X																								
Stakeholder Activities																										
Initial Project Meeting (August 2015)		X																								
Commissioners Court Workshop - Kickoff Meeting		X																								
Issue Identification																										
Technical Steps																										
Identify Existing Data Sources	X																									
Issue Prioritization	X																									
County Vision	X																									
Finalize Policy Committee	X																									
Stakeholder Activities																										
Commissioners Court Workshop		X																								
Commissioners Court Workshop	X																									
Technical Analysis																										
Technical Steps																										
Develop Alternatives and Recommendations																										
Community Outreach																										
Stakeholder Activities																										
Policy Committee Meeting																										
Public Review																										
Technical Steps																										
Review Final Recommendations																										
Completion of Draft Project Report																										
Community Outreach																										
Stakeholder Activities																										
Policy Committee Meeting																										
Plan Adoption																										
Stakeholder Activities																										
Policy Committee Meeting																										
Public Meetings																										
City Council Meetings																										
Plan Adoption (Commissioner's Court)																										